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• Latest Calibration Results
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Introduction and
Model Overview
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Consequences of Using COTS ProductsConsequences of Using COTS Products

• Two main characteristics of COTS:

– source code not available to developer

– evolution not under control of  developer

• Results in trade-off:
– development time can be reduced, but often at cost of increased s/w

component integration/verification/validation work

• Unique risks associated with COTS:
– cost of licensing and redistribution rights, royalties, effort needed to

understand the COTS software, pre-integration assessment and evaluation,
post-integration certification of compliance with mission critical or safety
critical requirements, indemnification against faults or damage caused by
vendor supplied components, and costs incurred due to incompatibilities
with other needed software and/or hardware
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When are COTS Products the “Right” Solution?When are COTS Products the “Right” Solution?
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When are COTS Products the “Right” Solution?When are COTS Products the “Right” Solution?
• When they lie at the intersection of the three determinants of

feasibility, and do so demonstrably better than could original code:
–  technical, economic, and strategic constraints

• Technical
– ability to supply the desired functionality at the required level of reliability

• Economic
– ability to be incorporated and maintained in the new system within the

available budget and schedule

• Strategic
– ability to meet needs of the system operating environment--including

technical, political, and legal considerations--now, and as environment is
expected to evolve in the future
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COCOMOCOCOMO vs vs. COCOTS Cost Sources. COCOTS Cost Sources
(COTS in System)(COTS in System)
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General Insights from
COTS Calibration Data
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Current COCOTS Database

••  20 Industrial projects

• Data collection continuing

––  (COCOMO 81 COCOMO 81 debuted with 63 calibration data points)

• Following summaries based on those 20 points
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Project Domains

(project sources: Army, Navy, FAA, CSE Affiliates)

••  Air Traffic Management    8
• Business (including databases)    3
• Communication, Navigation, & Surveillance   4
• Logistics    1
• Mission Planning    1
• Operations    2
• Web-based Maps    1
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••  configuration mgmt/build tools
• databases
• data conversion packages
• disk arrays
• compilers
• communication protocols/packages
• emulators
• engineering tools (reqs mgmt, design)
• software process tools
• GUIs/GUI builders
• graphic information systems

Classes of COTS Products Used

• middleware
• operating systems
• network managers
• device drivers
• problem mgmt
• report generators
• back office retail
• telecommunication & infrastructure
• telemetry analysis
• telemetry processing
• word processors
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Development Processes

••  Spiral    7

• Waterfall   8

• Incremental    4

• Evolution/Prototype    1

(most projects currently in maintenance)
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Architectures & Architecting Processes

••  Architectures
• all over the map but with two highly common elements:

 “distributed” and “multi-threaded”

• Process (some projects used more than one)

1- demos/prototypes 11

2- paper analysis 6

3- (evolved) legacy 5

4- chief architect 2

5- adopt industry standard 1

6- externally developed 1
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Delivery Dates
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Total EffortTotal Duration
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Total SLOC Glue SLOC
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Assessment

Schedule Duration by Activity
Tailoring

Glue Code
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Assessment

Effort by Activity
Tailoring

Glue Code
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Effort by Activity (cont’d)
System effort due to COTS

volatility
Percentage system rework

 due to COTS volatility
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Total COTS Effort in System 

(assessment+tailoring+glue code+volatility)
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Allocation by percentage of gross reported effort across all
project data points: the beginnings of an empirically-based,

initial COTS development effort distributed by activity

7.8%

27.7%

45.5%

19.0%

assessment tailoring glue code volatility

COTS Development Activity

%
 o

f 
T

o
ta

l C
O

T
S

 D
ev

el
o

p
m

en
t 

E
ff

or
t 



25© 2000 USC-CSE   CA 11/29/00

Latest Calibration
Results
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Program Est. Rept. %Rerr Program Est. Rept. %Rerr Program Est. Rept. %Rerr

A 110.998 87 27.58% A 324.3163 268 21.01% A 4.35 12 -63.75%
B 17.25 40 -56.88% B 2.07 3 -31.00% B 711.82 60 1086.36%
C 19.584 4 389.60%
D 45.993 69 -33.34% D 12.67 12 5.58% D 4.94 74 -93.32%

E 196.43 250 -21.43%
G 12 7 71.43% G 8 11 -27.27% G 72.08 84 -14.19%
H 5.001 6 -16.65% H 21.96 26 -15.54% H 0.79 6 -86.90%
I 17.227 21 -17.97%
J 14.5 24 -39.58% J 38.01 38 0.03% J 0.83 1 -17.27%
K 24.329 18 35.16% K 18.15 90 -79.83% K 1.58 4 -60.49%
L 7.503 7.5 0.04% L 50.82 186 -72.68% L 1.78 7 -74.64%
M 1.248 1.25 -0.16% M 3 3 0.00% M 38.76 81 -52.15%
N 9.668 4.5 114.84% N 28.15 16 75.94% N 16.94 12 41.14%

O 26 12 116.67% O 595.03 1411 -57.83%
P 137.79 42 228.07% P 89.39 96 -6.89%

Q 13.386 6 123.10% Q 4 4 0.00% Q 78.50 72 9.03%
R 29.931 147.5 -79.71% R 46.3309 640 -92.76%
S 68.53 58 18.16% S 61.3228 183 -66.49% S 29.84 18 65.79%

T 11.32 12 -5.67%
U 6 50 -88.00% U 122.74 75 63.65%

10.23.2000    Total Program COTS Integration Effort

Total FPAE (PM) Total Glue Code (PM)Total PTE (PM)
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Program Est. Rept. %Rerr

R 76.26 787.5 -90.32%
L 60.10 200.5 -70.03%
K 44.06 112 -60.66%
D 63.61 155 -58.96%
O 621.03 1423 -56.36%
M 43.01 85.25 -49.55%
S 159.69 259 -38.34%
H 27.75 38 -26.98%
E 196.43 250 -21.43%
I 17.23 21 -17.97%
J 53.34 63 -15.34%
G 92.08 102 -9.73%
T 11.32 12 -5.67%
U 128.74 125 2.99%
Q 95.89 82 16.93%
A 439.66 367 19.80%
P 227.18 138 64.62%
N 54.75 32.5 68.48%
C 19.58 4 389.60%
B 731.14 103 609.84%

10 out of 20 (50%) of COTS Integration estimates within (+/-) 40% of actuals. 

Total COTS IE (PM)

10.23.2000    Total Program COTS Integration Effort



28© 2000 USC-CSE   CA 11/29/00

In Conclusion: COCOTS’ Most ImportantIn Conclusion: COCOTS’ Most Important
Contribution to DateContribution to Date

• COCOTS is completely open. Regardless of whatever estimates it
provides, the descriptions of the elements that have gone into the
model help highlight the most important factors that should be of
concern to managers and developers of software systems using COTS
software components.

• It’s a true "constructive" cost model:
– one that helps an estimator better understand the complexities of a given

software job to be done

– by being open permits the estimator to know exactly why a model gives
the estimate it does


